
 

Native Tree Carbon Project 
Key Project Timings 

 

 

 Months 

Project Stage 1 2 3 4 5 6 7 8 9 10 11 12 Ongoing 

Feasibility Client registration            

 Internal business case             

Sign-off Sign contract            

 Project registration            

 Book nursery capacity              

Design & 
Planning 

Order seed/seedlings            

Planting plan 
  

                

Implementation Seedling propagation 
  

  
  

         

 Site preparation                

 Planting & direct seeding                 

Monitoring & 
reporting 

Reports              

 Audits              


